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Contractor's Name: - Project Resources Inc. ... 2022500
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB 1-70 Superfund Site
Time Period: 110CT03 170CT03 Report # - 013
Project Safety Report
Days Worked To Date: 98 Date of Last Accident: N/A
Project Man-hours To Date: 17,792.25 Hours Worked w/o Accident: 17,792.25
Comments/issues: None.
Project QC/QA Report i i/~
Project Deficiencies: | None. e I %0
Comments/Issues; None. CUME T
Project Schedule Report
Task Scheduled Current - %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JULO3 11AUGO3 21JULO2* | 12AUGE3* . 100
Remediation 12AUG03 24AUG03 13AUG03+ | 12DECO3 60
Property Close-Out 15SEP03 20FEB04 165SEP03* 20FEBR04 10
Final Report 02FEB04 20Feb04 0
PROJECT 21JULO3 20FEB04 21JUL03* | 20FEBO4 45

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Seven homes remediated to backfill this week, for a total of sixty-eight homes completed to date.
One hundred-twenty five restoration agreements completed.

Forty Completion Agreements obtained.

Completion packages begun.

Upcoming Project Activities

» Fourteen homes scheduled for remediation for next week.
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Project Quantities

Item Unit Last Report To Date Comment

Completed Properties Property 50 57

Square Footage Excavated SF 198,639 245 982
*approximate total
Project Photos
Additional Comments/Observations
[ O None
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